

Community Update

May 2018



Stage 3 update

Work is progressing on program for the clean-up and demolition of buildings at Highett. As per the original program we expect to complete these works by end of November 2018. The result of our clean-up will be land that is in a safe condition for sale and development. There are now only 5 buildings to be demolished. Soil remediation will commence shortly. The Bayside City Council continue to visit the site on a regular basis to inspect tree protection zones and the Grassy Woodlands area Grassy Woodlands.

Keeping you safe

CSIRO is committed to keeping its staff, contractors and the local community safe during the demolition and clean-up projects.

To this end, CSIRO has engaged an independent licenced asbestos assessor to monitor the removal of hazardous materials. As areas are cleared and material is removed, an industrial hygienist ensures that work is carried out in line with the Worksafe requirements and Australian Standards for the removal of hazardous materials. Each area is issued with asbestos clearance certificates to ensure waste is safely collected and disposed of. All certificates are reviewed by an Independent environmental auditor and Worksafe to ensure work is being done to the correct levels. In addition, air and noise monitoring is conducted to ensure that levels are in line with the Worksafe requirements.

Keeping you informed

Thank you for your patience while we complete the demolition works. We will continue to

provide you with monthly newsletter updates as the work progresses. For more information you can also visit our website: wp.csiro.au/highettworks/.

Contact details

If you have any questions or concerns please contact us by phone on 1300 363 400 (9am to 5pm) or by email highettworks@csiro.au



Hay bales used to mitigate noise from generators



Demolition of Building 32 with water spray to control dust



Cleared area with protected trees




Demolition of Building 104



Cleared area with protected trees

Figure 1 : Site Layout Plan, CSIRO Highett, Stage 3, Victoria



Legend

- Site Boundary
- Buildings Remaining (To be demolished)
- Stage 1 & 2
- Stage 3

0 15 30 60 Meters

12,000 on A3

Client: CSIRO
 Project: Highett Works
 Date: 2018-03-22
 Drawn: JMB
 Checked: JMB
 Scale: 1:1000

GreenCap
 Level 11/577-583 Street
 East Cam VIC 3102
 P: (03) 8500 8811
 F: (03) 8500 8819
 www.green-cap.com.au

Copyright © GreenCap, 2018. All Rights Reserved.
 Information herein, GreenCap, 2018. Being Government of Victoria 2018.
 Permission: J180710 001 Figure 1 - Site Layout Plan 20180529



For more information about the project please contact the project team between 9am and 5pm on 1300 363 400, email highettworks@csiro.au or visit the website: <http://wp.csiro.au/highettworks/>